UDOT Construction Contractor Payments
Month Ending, Dec 31, 2002

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

ADAMS & SMITH INC *SP-15-1(13)10 WASHINGTON INTERCHANGE ATRP *© 16 $413,089.68 $20,654.48 $392,435.20  12/03/2002
*SP-15-1(13)10 WASHINGTON INTERCHANGE ATRP *© 17 $596,457.83 $29,822.89 $566,634.94  12/16/2002
CODY EKKER STP-LCO05(9) 400 WEST IN HYRUM 2 $60,082.65 $3,004.13 $57,078.52  12/10/2002
{ROCK PRODUCTS INC (STAKER & PARS(NH-0028(2)8 SR-28, NORTH OF FAYETTE TOWARD! 4 $107,485.81 $5,374.29 $102,111.52  12/16/2002
DONALD B MURPHY CONTRACTORS *SP-0189(6)14 SR-189; VIVIAN PARK TO WASATCHC 10 $43,788.35 $0.00 $43,788.35  12/19/2002
FLARE CONSTR INC BRO-LC41(8) SEVIER RIVER BRIDGE EAST OF REDI 2 $127,281.76 $6,364.09 $120,917.67  12/10/2002
BRO-LC47(5) ASHLEY CREEK BRIDGES; DRY FORK 3 $197,017.30 $9,850.87 $187,166.43  12/03/2002
GENEVA ROCK PRODUCTS INC IM-15-6(142)260 I-15; RP 260 TO 264, ROTOMILL & OPE 4 $22,206.65 ($59,902.53) $22,206.65  12/19/2002
SP-9999(639) PMSC; VARIOUS LOCATIONS IN REGI( 3 $130,865.04 $6,543.25 $124,321.79  12/10/2002
STP-LC49(36) CC TRAIL; LAKESHORE SPORTSPK T 12 $6,801.48 $340.07 $6,461.41 12/23/2002
GERBER CONST INC BRO-LC53(15) MAN O'WAR BRIDGE, BLOOMINGTON 5 $12,911.84 $645.59 $12,266.25  12/30/2002
SP-15-6(44)280 I-15 OVER STATE STREET IN LEHI 1 $6,764.00 $0.00 $6,764.00  12/04/2002
SP-84-6(31)81 C-457; 1-84 OVER 1-15 4 $0.00 ($393.35) $0.00  12/16/2002
GILBERT WESTERN CORP *IMD-IM-80-4(81)148 SILVER CREEK JUNCTION INTERCHA! 21 $49,360.16 $0.00 $49,360.16  12/03/2002
*NH-0089(29)393 LOGAN CANYON, TONY GROVE TOFF 18 $255,332.33 $12,766.62 $242,565.71 12/03/2002
*NH-0089(29)393 LOGAN CANYON, TONY GROVE TOFF 19 $87,454.97 $4,372.75 $83,082.22  12/23/2002
GRANITE CONSTRUCTION CO OF UT  *IBHF-80-3(134)102 I-80 OVER UPRR, NORTH OF BLACKR( 1 $275,400.88 $13,770.04 $261,630.84  12/18/2002
*NH-HPP-15-6(135)266 I-15 WIDENING/UNIVERSITY AVENUE | 40 $653,005.20 $0.01 $653,005.19  12/18/2002
IM-15-7(192)337 SR-193 TO 31ST STREET IN OGDEN 15 $140,676.24 $7,033.81 $133,642.43  12/03/2002
SP-0053(2)0 24TH STREET; BAVENUE TO I-15INO 10 $17,072.77 $853.64 $16,219.13  12/16/2002
SP-0107(2)2 SR-107 AT JCT SR-108, WESTPOINT 3 $152,400.58 $7,620.03 $144,780.55  12/18/2002
SP-70-2(8)78 I-70 8 ($37,655.88)  ($121,012.89) ($37,655.88)  12/04/2002
STP-0089(39)320 STATE ST; 3000 S. TONO. TEMPLE &\ 6 $54,899.34 ($183,957.25) $54,899.34  12/18/2002
STP-2044(1)9 1300 EAST; 7900 SOUTH TO 7500 SOU 4 $236,331.47 $11,816.57 $224,514.90  12/04/2002
H E DAVIS CONSTRUCTION, INC STP-2846(1)0 MAIN ST; 1700 NORTH TO 3000 NORTt 2 $236,563.26 $11,828.16 $224,735.10  12/10/2002
STP-3006(1)0 820 NORTH; INDEPENDENCE AVETO 2 $173,063.90 $8,653.20 $164,410.70  12/12/2002
HAMILTON BROS ELECTRIC INC SP-0289(2)2 SR-289; 200 SO. AT 300 WEST, CEDAR 5 $8,235.31 ($14,785.70) $8,235.31 12/16/2002
HIDDEN PEAK ELECTRIC CO INC SP-0186(4)2 SR-186; NORTH TEMPLE AND 1460 W 3 $30,370.94 $1,518.55 $28,852.39  12/10/2002
SP-9999(619) SR-56 & I-15 ON/OFF RAMPS, CEDAR (4 $42,142.46 $2,107.12 $40,035.34  12/16/2002
STP-0012(6)59 ESCALANTE CITY MAIN STREET IMPR 3 $159,386.65 $7,969.33 $151,417.32  12/03/2002
INTERMOUNTAIN SLURRY SEAL INC  SP-0013(29)20 SR-13; FROM SR-102 TO I-15 3 $16,936.51 $846.83 $16,089.68  12/30/2002
SP-9999(574) VARIOUS LOCATION IN REGION THRE 5 ($22,930.42) ($45,889.46) ($22,930.42)  12/18/2002
SP-9999(631) SR-6 AND SR-132 JUAB COUNTY CHIP 3 $23,273.44 $1,163.67 $22,109.77  12/10/2002
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INTERSTATE ROCK PRODUCTS INC  STP-3154(2)0 TELEGRAPH ROAD PHASE Il 1300 EAS 11 $143.03 ($34,182.96) $143.03  12/18/2002
J D MCNEIL CONST INC SP-15-5(36)223 I-15; VARIOUS BRIDGES NEAR NEPHI 2 $47,081.80 $2,354.09 $44,727.71 12/12/2002
SP-15-7(159)336 1-15 TERRACE DRIVE, CLEARFIELD 6 $473.45 ($32,625.07) $473.45  12/18/2002
SP-9999(568) VARIOUS LOCATIONS, REGION TWO 8 $45,078.61 $2,253.93 $42,824.68  12/04/2002
STP-0040(34)16 HEBER CITY MAIN STREET 7 ($101.86) ($35,019.19) ($101.86)  12/18/2002
LAFARGE NORTH AMERICA INC *IM-NH-15-5(31)200 I-15, SEVIER RIVER NORTHWARD 10 $1,961,858.04 $98,092.90 $1,863,765.14  12/05/2002
LAMB EXCAVATING STP-0089(59)99 INTERSECTION @ SR-89 ALTON ROAL 3 $7,505.79 $375.29 $7,130.50  12/04/2002
LEGRAND JOHNSON CONST CO NH-0006(18)263 SR-6; ICELANDER TO RAILROAD OVEl 3 $179,672.42 $8,983.62 $170,688.80  12/23/2002
MEADOW VALLEY CONTRACTORS  *IM-15-2(38)61 NORTH CEDAR CITY INTERCHANGE 20 $409,303.52 ($296,872.27) $409,303.52  12/17/2002
*IM-NH-215-9(102)10 I-215; REDWOOD ROAD TO 300 EAST 2 $315,936.78 $15,796.84 $300,139.94  12/18/2002
NH-0006(8)177 SR-6, BILLIES MOUNTAIN 18 $18,756.35 $0.00 $18,756.35  12/12/2002
SP-0151(1)0 10600 SOUTH; I-15 TO REDWOOD RO/ 20 $474,056.01 $23,702.80 $450,353.21 12/17/2002
MULTIPLE CONCRETE ENTR INC IM-215-9(108)4 I-215; 5600 SOUTH TO 4500 SOUTH, E/ 3 $36,326.33 ($67,151.74) $36,326.33  12/19/2002
NIELSON CONSTRUCTION SP-0006(31)235 WELLINGTON TO I-70 4 $24,369.40 $1,218.47 $23,150.93  12/17/2002
SP-0010(9)0 I-70 TO PRICE 6 $20,551.94 $1,027.60 $19,524.34  12/17/2002
RALPH L WADSWORTH CONSTR CO INC *SP-15-7(156)293 11400 SOUTH INTERCHANGE & ASSO! 9 $18,733.00 $936.65 $17,796.35  12/10/2002
BRO-LC35(113) JORDAN RIVER AT 1100 WEST 1100 S| 4 $160,894.73 $8,044.74 $152,849.99  12/12/2002
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STRElI 11 $465,356.43 $23,267.82 $442,088.61 12/10/2002
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STRElF 12 $389,737.26 $19,486.86 $370,250.40  12/30/2002
STP-BRF-0126(3)14 SR-126; 1800 SOUTH TO 12TH STREET 18 $291,628.00 $14,581.40 $277,046.60  12/04/2002
STP-BRF-0126(3)14 SR-126; 1800 SOUTH TO 12TH STREET 19 $142,131.78 $7,106.59 $135,025.19  12/23/2002
S & L EXCAVATING STP-0030(13)120 INTERSECTION; SR-30 & SWEETWATE 4 $12,317.43 $615.87 $11,701.56  12/03/2002
’ORENSEN (CRAIG F) CONSTRUCTION IN(SP-9999(618) FOUR LOCATIONS IN REGION 3 2 $114,734.81 $5,736.74 $108,998.07  12/10/2002
SOS STAFFING SERVICES SP-9999(651) FLAGGING SERVICE IN REGION THRE 2 $26,679.30 $1,333.97 $25,345.33  12/03/2002
KER & PARSON COS INC DBA JACK B PAFSP-0091(17)19 SR-91; FROM SR-101 TO SR-165 2 $6,064.64 $303.23 $5,761.41 12/19/2002
SP-0097(1)0 SR-97; FROM 0.00 TO 2.56 1 $372,537.48 $18,626.87 $353,910.61 12/10/2002
SP-0126(8)0 SR-126;FROM 1-15 TO SR-107 3 $67,459.50 $3,372.98 $64,086.52  12/19/2002
KER & PARSON COS INC DBA STAKER PANH-0006(22)247 SR-6; WELLINGTON MAIN STREETTO 3 $165,906.27 $8,295.31 $157,610.96  12/18/2002
SP-15-7(155)316 I-15, NORTH INITIAL PROJECT, I-215 T 31 $33,884.94 $0.00 $33,884.94  12/19/2002
STP-0089(38)318 STATE STREET, 6400 SOUTH TO 4340 6 $25,803.16 $1,290.16 $24,513.00  12/10/2002
W W CLYDE & CO NH-STP-0089(11)90 NORTH GLENDALE TO LONG VALLEY 21 $1,019,531.92 $0.00 $1,019,531.92  12/03/2002
WADSWORTH BROS CONST CO INC  *ISTP-80-4(87)144 KIMBALL JCT PED CROSSING 6 $61,675.85 $3,083.79 $58,592.06  12/16/2002
*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EASTOF 7 $1,994,293.07 $99,714.65 $1,894,578.42  12/16/2002
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Prime Contractor

WADSWORTH BROS CONST CO INC

WESTERN QUALITY CONCRETE INC

WORKMAN CONSTRUCTION CO

01/03/03

UDOT Construction Contractor Payments

Month Ending, Dec 31, 2002

Pay Value of

Project Number & Project Name Est.

#
BHF-0019(1)3 GREEN RIVER BRIDGE, EAST OF GRE 2
BRF-0012(4)0 0.11 MILES EAST OF SR-89 4
BRF-0089(32)304 AMERICAN FORK CREEK BRIDGE 6
BRO-2290(1)6 CALIFORNIA AVENUE AT JORDANRIV 6
SP-0068(14)47 REDWOOD ROAD; 10400 SOUTHTO 91 2
STP-0172(6)3 5600 WEST.; 4100 SOUTH TO 3300 SO! 18
STP-0198(1)166 SR-198, PAYSON TO SPANISH FORK 9
STP-2290(2)10 1300 SOUTH; 1700 EAST TO FOOTHILL 7

Totals

* (amt ) = Retainage Released to Contractor

Work
Earned

$355,891.90
$75,696.95
$14,730.45
$142,901.54
$124,153.38
$115,022.07
$75,245.58
$40,627.28

$14,130,722.83

* Less Amount
Retainage Paid

$17,794.60 $338,097.30
$3,784.85 $71,912.10
($4,400.14) $14,730.45
($29,442.57) $142,901.54
$6,207.67 $117,945.71
($131,119.72) $115,022.07
$3,762.28 $71,483.30
$2,031.36 $38,595.92

($478,650.92) $13,552,618.91

Payment
Processed

12/03/2002
12/16/2002
12/19/2002
12/03/2002
12/10/2002
12/31/2002
12/16/2002
12/10/2002
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